October 29, 2002

MEMORANDUM TO: Davis-Besse Nuclear Power Station IMC 0350 Panel
FROM: John A. Grobe, Chairman, Davis-Besse Oversight Panel /RA/
SUBJECT: MINUTES OF INTERNAL MEETING OF THE DAVIS-BESSE

OVERSIGHT PANEL

The implementation of the IMC 0350 process for the Davis-Besse Nuclear Power
Station was announced on April 29, 2002. An internal panel meeting was held October 8, 2002.
Attached for your information are the minutes from the internal meeting of the Davis-Besse

Oversight Panel and the “Open” Action Items List.

Attachments: As stated

ccC w/att: S. Rosenberg, OEDO
W. Dean, NRR
A. Mendiola, NRR
D. Pickett, NRR
S. Bloom, NRR
J. Dyer, RIII
J. Caldwell, RIII
G. Grant, RIII
S. Reynolds, RIII
C. Lipa, RIlI
D. Hills, R
L. Collins, RIII
D. Passehl, RIlI
D. Simpkins, RIII
J. Jacobson, RIII
S. Burgess, RIlI
R. Lickus, RIII
S. Thomas, RIII
M. Holmberg, RIII
J. Collins, RIII
DB0350
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MEETING MINUTES: Internal IMC 0350 Oversight Panel Meeting

Davis-Besse Nuclear Power Station

DATE: October 8, 2002
TIME: 1:00 p.m. Central
ATTENDEES:

C. Lipa T. Mendiola

W. Dean S. Thomas

M. Farber K. O’Brien

J. Hopkins B. Bartlett

G. Wright D. Passehl

B. Jorgensen M. Holmberg

Agenda Items:

1.

Reports from Staff

Report by Mel Holmberg on Vessel Head and Containment Inspections

The inspection of head resolution (IR#007) is complete and the report is being
assembled. Several parts are involved: Don Jones looked at NDE on the head welds,
done at the Midland site, and no deficiencies were identified. Richard Mcintyre of NRR
did code data-package review and determined the licensee had established that the
Midland head meets the code (with defined exceptions being evaluated by NRR) and the
“N” stamp remains “valid.” The containment cutting and restoration were inspected by
Mel and John Jacobson, including work requests and work in progress. Surface voids
occurred in the concrete pour to restore the shield building which had not been resolved
at the conclusion of the inspection. Overall, there were no “findings” identified, but
several observations were made.

The (second) inspection of the “containment extent of condition” (IR#012) is also
complete and the report is being assembled. The report of the first inspection (IR#009)
has been issued - it showed the licensee had not succeeded in its objectives and
reported findings in: 1) lack of acceptance criteria or requirements to follow inspection
plans, and 2) training and qualification of personnel performing the reviews. The
licensee re-performed the inspections under the “containment health” building block.
Mel’s second inspection did not identify any “findings.” There were some items for
which too little information was available to permit final conclusions. The sample size
regarding corrective actions was small, and the inspection of electrical components was
limited to a few motor-operated valves. Also, the cause and consequences of boric acid
and rust streaks at the bottom of the reactor vessel had not been established. The
report will contain an “action item” to evaluate licensee results in following up on these
issues.

A formal “exit” on both of Mel's inspections is tentatively set for 10/24 at the site.



Marty Farber reported on the status of his activities under the “System Health” building
block. He indicated that two weeks of work remain and the licensee's progress in
preparing packages has been slow, so his inspection cannot be completed by 11/8.
Thus far, only two “packages” have been completed for inspection, which is a too-small
sample. The volume of items in the licensee’s corrective action program has continued
to grow; development of corrective actions has not kept pace with identification of
issues. The Panel discussed the potential need for Marty to return his Inspection Plan
to the Panel for re-evaluation. Marty has arranged his schedule to continue to support
the Oversight Panel through November.

Bruce Bartlett reported on the status of his team inspection of design/engineering of
three systems, in support of the “System Health” building block. The three systems
have been identified (service water, high pressure injection, and 4160 V a.c.) and the
licensee has provided information as it became available, such that this inspection
should finish on 10/11. Issues were identified in all three systems, including “operability”
issues in the service water system. All the issues are in the licensee’s corrective action
system. A formal “exit” will be scheduled in about two weeks.

Geoff Wright reported on the status of his inspection activities in the “Management and
Human Performance” building block. He said the team had some difficulties in some of
the cases examined, due to unclear connections between cause and corrective action.
In addition, the “Operations,” “Quality Assurance” and “Offsite Review” arenas were
examined outside the MORT technique which was used for the other areas, and they
are incomplete or (in the case of “Operations”) have been withdrawn and will be re-
done. Geoff’s inspection activities were characterized as being “at a standstill” pending
licensee development of additional information. Geoff will evaluate the status of the
licensee’s schedule later in the week when he is on-site; he may choose to terminate the
inspection and document it, with the remainder of the work to be done in a second
inspection at a later date, or he may suspend the inspection temporarily and resume
later.

Ken O’Brien reported on the status of his team’s inspection in the “Program
Compliance” building block. His schedule has been significantly impacted by delays in
licensee completion of several program reviews and upgrades - he will not finish by
10/11 as originally planned. The licensee appears unlikely to complete more programs
to the point we need for our reviews until about 11/1. Ken estimated sufficient progress
may be made to justify resumption of inspection activities in late November, with work
continuing into or through December.

Site activities (RIO)

Scott Thomas briefed the Davis-Besse Oversight Panel on current site activities noting
the following:

. There were four separate “building-block” inspections in process at the site
during the week, in addition to the resident inspectors’ activities.

. The special inspection team to review the potential occupational over-exposure
due to inhalation/ingestion of transuranic isotopes was on-site and active. A site
debrief was set for 10/10.



. Jim Dyer and Sam Collins were visiting the site on 10/8 and 10/9, planning to
tour and to meet with managers and (separately) with licensed operators.

. Both emergency diesel-generators remain “inoperable” but available with
exhaust system upgrades to provide tornado missile protection targeted to be
complete by 10/23.

. The “old” service structure was welded on the “new” reactor vessel head.
Welding was the only option, since the bolting alignments didn’t match.

Review of action items (panel)

The panel reviewed the list of “open” action items, with discussions and actions as
follows:

Item 26 was discussed. The item remains on “hold” awaiting developments in the
licensee’s schedule - licensee schedule slippage is impacting the ability of the Oversight
Panel to marshal inspection resources effectively and efficiently.

Item 71 was discussed. NRR will forward to RIlI (C. Lipa) the report of its review of the
licensee’s Revision 1 to the Technical Root Cause.

Item 72 was discussed. The LLTF report will be available for review and extraction of
observations needing specific Panel action on 10/9. The LLTF is looking to schedule
public meetings at or near the plant on November 6.

Item 85 was discussed. The memo from NRR to RIIlI concurring in release of the
“quarantine” by RIll was with Tony Mendiola, at the start of the concurrence review.

Item 89 was discussed. The “feeder” report had been received. The item is expected
to be closed after some follow up by Tony Mendiola to verify nothing additional is due.

Item 103 was discussed. The actions were believed to be complete, but Bill Dean took
the action to verify RES was included in the inquiry.

Item 104 was discussed and closed; action was completed.

Item 111 was discussed and closed; action was completed.

Item 112 was discussed. Monthly public meeting dates are set for October 16,
November 13. December date (10 or 11) being finalized. Christine Lipa now has the
action to pursue the scheduling of dates for possible additional meetings in January,
February and March 2003.

Item 114 was discussed. A potential site visit by Brian Sheron remains to be scheduled
- Jon Hopkins will follow up - due 10/15.

Licensing Issues/Actions (DLPM) - status sheet




The status of Davis-Besse licensing activities and ticket tracking was presented by Tony
Mendiola and Jon Hopkins:

. The EDO has requested a “package” of information regarding the follow
up “special” inspections on the contamination events and the potential
internal exposures.

. The Tauzin/Gillmor congressional committee terminated its review of
Davis-Besse related issues unexpectedly, with NRC still “owing” some
information to the committee. NRR finished assembling the requested
information and the information package was in concurrence.

. The 2.206 petition response letter is in management concurrence.

. The EDO has requested that a “frequently asked questions” package be
prepared and put on the NRC website. NRR is assembling the requested
package.

. Work on the code relief and license amendments relating to use of the

Midland reactor vessel head has continued with no significant issues
identified so far.

IMC 0350 Panel Business

Inspection Schedule

The Panel had extensive discussions of inspection scheduling as part of the receipt of
reports of inspection activities discussed above. The schedules for several inspections
remain unsettled. The date(s) when the licensee will have sufficient information
assembled to justify further inspection activities are not clear. The Oversight Panel
expects the inspection team leaders to work diligently with their licensee counterparts to
acquire best estimates, and to report the information to the Panel. A higher-level
discussion with more senior licensee management is under consideration.

Process Plan

Dave Passehl is updating the Process Plan, based on detailed discussions at a separate
meeting on 10/4. Among other things, the revised Plan will merge in the proposed
Project Management Summary, as discussed at the Panel meeting of 10/1.

Restart Checklist - Investigations

No new information provided.

Licensee Return to Service Plan

No new discussions.

NRC/Licensee weekly calls



Next call on Thursday, 10/10 due to J. Dyer/S. Collins visit on Wednesday, 10/9.
Utilization of the Web Page

No new items were discussed

Future Activities/Plans/Meetings

Next panel meeting: Tuesday 10/15 at 11:30 EDT, 10:30 CDT

Monthly allegations briefing to be added to agenda.

Discuss how to handle public or staff comments, questions, allegations, and concerns
received by phone, fax, letter, email, or at public meetings.

No new issues were discussed.



IMC 0350 Panel Action Items

ltem
Number

Action Item (Date
generated)

Assigned to

Comments

24a

Discuss making
information related to
HQ/licensee calls publicly
available

Panel

Discuss by June 30, after safety
significance assessment complete.
6/27 - Invite Bateman to panel mtg.
To discuss what else is needed to
closeout the CAL (i.e. quarantine
plan). 7/2 - NRR not yet ready to
discuss. 7/16 - See if procedures
have changed on CAL closeout -
does JD need to send letter? 7/18
- Discussed - is there an applicable
regional procedure? 8/6 -
Discussed. Need to determine the
final approach on the core
removed from the head and the
final approach on the head before
the quarantine can be lifted. 8/22 -
Reuvisit action item after letter sent
to licensee confirming plans with
old vessel head (head may be
onsite longer than originally
anticipated) 8/29 - Memo to be
sent to Region, with a letter to go
out next week. 10/01- Discussed.
1) Conduct NRC staff survey-due
10/7 2)Memo to NRR - due 10/11
3) Region to issue letter

26

Provide licensee with
inspection schedule

Panel

7/16 - pending 7/18 - J. Jacobson
working - will follow issuance of
restart checklist. Est due date 8/2
to include scheduled and TBD
inspections. 8/22 - System health
dates now set - will likely send out
schedule next week. 8/27 -
Discussed - on track to send out
next week. 8/29 - discussed, on
track. 10/1 - Discussed. Issue
schedule




Item Action Item (Date Assigned to | Comments
Number | generated)

54a Review TSP amendment D. Pickett 7/9 - Discussed. Will wait for
and advise the panel on response from licensee. 7/16 -
the need for a TIA on Discussed - added action item 54b.
Davis-Besse (7/2) 8/6 - Sent to the licensee on7/22

and a response is due by 8/22.
8/22 - Discussed - need to check if
response has been received. 8/27
- Received response - DRS is
reviewing - will fax to NRR for 54b.
8/29 - Discussed, DRS report of
response to be issued to panel
prior to item 54b. 10/1-Discussed.
DRS coordinating with NRR

54b Initiate correspondence T. Mendiola | 7/18 - Memo will be sent to
W/NRR to evaluate generic Hannon’s group. 8/6 - Discussed -
implications (7/16) not yet issued. 8/13 - Discussed -

need info from 54a first. 10/1 -
Discussed. Forward to B. Bateman
- due 10/18.

71 Discuss review and Sands 8/6 - Invite to 8/13 mtg. 8/13 -
documentation of the Dean Discussed. S. Coffin to provide
Technical Root Cause and | Panel feeder to Lipa regarding
determine if the action is in | Lipa conclusions due 8/30 draft. 8/22 -

NRR’s work management
system. (8/6)

Discussed - NRR will email draft
for review/ need to determine how
final input should be sent from
NRR to RIIl. 8/27 - Discussed
draft input and process for formal
transmittal from NRR to RIIl. 8/29
- Deferred to 9/5 meeting. 9/18 -
On hold due to crack 10/1 -
Discussed. Rec’d and under
review 10/8 - NRR to forward
Revision 1 to Region IlI




Item Action Item (Date Assigned to | Comments
Number | generated)

72 Review LLTF observations | Lipa/Collins | 8/13 - Discussed. Items reviewed
and determine appropriate for allegations. No new allegations
closeout. (8/6) Review for identified. Info related to ongoing
safety issue/ AMS/Ol/new investigations will be forwarded to
items. Ol. 8/22 - Discussed - need to

keep this item open as a reminder
to consider outstanding LLTF
items. 8/29 - Discussed - leave
open. 10/1 - Discussed. 10/8 -
Discussed. Report to be discussed
10/9, schedule public meeting 11/6

73 Send feedback form on Lipa 8/6 - Generate feedback after
IMC 0350 procedure to Mendiola panel meetings reduced to once
[IPB (8/6) per week. 8/29 - Discussed - no

change. 10/1 - Discussed.

74 Matrix strategy for UCS Lipa 8/13 - Discussed. 8/22 -
and other requests. (8/8) Discussed - matrix is being

developed will send out for review
when ready. 8/29 - Discussed -
matrix has been started. 10/1 -
Discussed.

82 Circle back with LLTF to Grobe 10/1 - Discussed.
put their observations into
context (8/8)

83 Verify results of ongoing Panel
research related to the Coffin
technical root cause
evaluation has not
changed NRC/DE
conclusions (8/13)

85 Send letter/action plan to Dean (DE) 8/22 - Discussed - NRR will send
the licensee regarding Hopkins draft to RIll by 8/30. 8/27 -

actions required to be
completed to close CAL
item related to quarantine
(8/20)

Discussed - letter being drafted
and should be ready next week.
9/19- On hold due to crack - get
letter out to licensee re: from Mode
3 to Mode 2. 10/8 - Discussed.
Memo is with Mendiola at the start
of concurrence review.




Item Action Item (Date Assigned to | Comments
Number | generated)

88 Develop draft proposal on | Burgess 8/27 - Working to a due date of
how to assess 8/30 to present to the panel next
significance/respond to week. 10/1 - Discussed.

TIA (8/20)

89 Provide report input on R. Mcintyre Will be feeder to Mel's need for
Framatome inspection of M. Holmberg | 9/17 public mtg. 9/17 - Plan to
records for the new vessel send this week to Mel. 9/24 -
head (8/27) Report expected out next week.

10/8 - Discussed. “Feeder” report
had been received, Mendiola to
review.

90 Response to feedback J. Strasma
form from 8/20 Public
Meeting (8/29)

91 Call McClosky to discuss Lipa 9/17 - Called - need to check back.
docketing Return to 10/1 - Discussed. Jack to discuss
Service Plans (9/3) with L. Myers

95 Interpret CAL & TS and Lipa 10/1 - Discussed.
define which mode change | Thomas
needs approved (9/5)

96 Ongoing phase 3 Lipa
observations of
management and human
performance following
restart (9/5)

97 Bulletins 2002-01 and NRR
2002-02 response and
acceptance (9/5)

98 Poll staff for differing Panel Incorporate into Process Plan
opinions (9/5) 10/1 - Discussed.

99 Bring to panel all Jacobson/ 9/24 - Decision for C. Lipa to
95002/95003 attributes Lipa discuss item with J. Jacobson.
(9/5) 10/1 - Discussed. Due 10/11
NRR Approval of Concern
3 for Licensee 10/1 - Discussed. TSP calculations

102 Investigation Report for Mendiola under 54a and 54b address this

Allegation No. RIlI-02-A-
0110 (9/12)

concern.




ltem
Number

Action Item (Date
generated)

Assigned to

Comments

103

Issue 3 memos to staff -
forward emails to
DB0350/RES/NRR/RIII
(9/17)

Dean/Grobe

10/8 - B. Dean has action to verify
RES included in the inquiry

104

Add UCS to service lists in
RIIl and NRR (9/17)

Lipa/
Mendiola

10/8 -Complete

107

When AIT F/U IR is
issued, consider item on
records& communication
accuracy (9/17)

Panel

10/1-Discussed

110

Determine when licensee
will docket technical root
cause and determine
when the safety analysis
will be delivered to the
NRC (9/19)

J. Hopkins

10/1- Discussed

111

Coordinate with LLTF to
brief state and county
officials (9/19)

R. Lickus

10/8 - Complete

112

Contact Nora (Myers
secretary) to explain
feedback and establish
future ROP dates(9/19)

C. Lipa

10/1- Discussed. 10/8 - Dates for
Oct. 16 & Nov. 13, working on
December, January, February &
March

113

Remove UCS
representative from
service lists 90 days after
DD is issued (9/24)

C. Lipa/
A.Mendiola

10/1- Discussed

114

Details of expected visit to
site (9/24)

Hopkins/
Sheron

10/1 - Discussed. 10/8 -
Discussed, Due 10/15

116

Inform licensee that
completeness and
accuracy of records issue
may be added to restart
checklist (9/24)

Grobe

10/1- Discussed

117

Provide a report on all
licensing actions for DB to
the DB Oversight Panel
(9/24)

Hopkins

10/1- Discussed




Item Action Item (Date Assigned to | Comments
Number | generated)
Produce a photo view
book that would have
118 before and after photos of | Jorgensen 10/1 Discussed
corrective maintenance
items. (9/24)
119 Discuss with Ol, need to Passehl Due 10/15

bring to ARB (10/01)




